

Norway - CROATIA PROPOSAL

Project Months	1	2	3	4	5	6	7	8	9	10	11	12
Activities												
5.1. Management activities												
5.1.1. Preparatory activities												
5.1.2. Project management												
5.1.3. Reporting												
5.1.4. Project promotion												
5.2. Technical activities												
5.2.1. Assessment of operations and management of the public institutions												
5.2.2. Social survey (willingness to pay and affordability)												
5.2.3. Identification and/or assesment of investment needs												
5.2.4. Designing a system of functioning of the public institution from legal, organisational and financial point of view												
5.3. Capacity building activities												
5.3.1. Identifying CB needs												
5.3.2. Study tour												
5.3.3. Regional workshops												
5.3.4. Public awareness raising												
5.3.5. National conference												



national workshop

duration of activity



interim and final progress reports

ongoing activity



regional workshop